

Wagner & Bonsignore

Consulting Civil Engineers, A Corporation

Nicholas F. Bonsignore, P.E.
Robert C. Wagner, P.E.
Paula J. Whealen

Martin Berber, P.E.
Patrick W. Ervin, P.E.
David P. Lounsbury, P.E.
Vincent Maples, P.E.
Leah Orloff, Ph.D., P.E.
David H. Peterson, C.E.G., C.H.G.
Ryan E. Stolfus

MEMORANDUM

To: Board of Trustees, Reclamation District No. 348

From: Robert C. Wagner, P.E., District Engineer

Date: August 11, 2022

Re: District Engineer's Report

NH-15-1.0 – Grizzly Slough Habitat Project

- Work on the Completion Report is ongoing.
- WBE has prepared a letter requesting a time extension to the Project Funding Agreement to March 31, 2023 to allow additional time to finalize the Completion Report.

NH-17-1.1-SP – South Mokelumne River Setback Levee Project

- Delta Plan Consistency Determination
 - The Sacramento-San Joaquin Delta Reform Act of 2009 (Delta Reform Act) established a certification process for demonstrating consistency with the Delta Plan. The Delta Reform Act requires any State or local agency proposing to undertake a qualifying action (covered action) must submit to the Council a written certification of consistency with detailed findings as to whether the covered action is consistent with the Delta Plan (Wat. Code, § 85225).
 - The requirements of the Delta Stewardship Council must be completed before DWR will advance funding for construction of the Project.
 - We will initiate the 30-day review period on Friday, August 12, 2022; the review period will end on Monday, September 12, 2022.

NH-21-1.0 – Grizzly Slough Floodplain Habitat Construction

- WBE entering into sub-consulting agreement with ESA for Permit Compliance and Construction Support.
- DWR working on resolution to Phase 1 Conservation Easement issue.
- Confirmation of funding availability and process from DWR is ongoing.
- Updates to Construction Documents to prepare for construction is ongoing.

NH-21-2.0 – GSP Mitigation Development Completion

- District requesting PFA Amendment for additional funds for endowment.